Manager’s Report

To the SC-OR Commissioners by Glen Sturdevant
on July 22, 2022

Operations & Maintenance

We were notified on June 28, 2022 that our chemical supplier for Sulfur Dioxide Gas {S0Oz2),
Thatcher Company, was in regulatory non-compliance, and would no longer be able to supply
SC-OR with SO2. At that point we were forced to research our options, the first being where to
find SOz to purchase, and the second was how can we get it transported to us. We found there
is only one other supplier west of the Rockies, and that is Jones Chemical located in Torrance,
CA. The issue we face with Jones Chemical is that they were sued in the 90's over having a
monopoly, and therefore cannot deliver to Northem California. We were able to convince them
to let us purchase SOz gas, but we will be responsible for transport. We have since been in
contact with a couple trucking companies to arrange delivery, and it appears we will be able to
continue with our gaseous system for now. However, the supply chain with SOz gas is shaky, at
best. That being said, | believe it would be irresponsible for SC-OR not to investigate another
more reliable process for de-chlorination. We have been researching and compiling costs on
what it would take to switch to a liquid de-chlorination system. We believe most of the equipment

could be repurposed and integrated into the sodium hypo-chlorite system that will be used for
process control once the plant is upgraded. Currently, we are looking at securing enough SOz
gas from Jones Chemical to bridge the gap to a liquid system.

CalPERS Payment

This was approved last month, but the figures reported were not accurate so we are bringing it
back again. The comrect amount of the unfunded liability due to CalPERS is $204,573.00. We
will save $7,038.96 by paying it in a lump sum rather than monthly.




MINUTES OF THE REGULAR MEETING

OF THE SEWERAGE COMMISSION - OROVILLE REGION
(Held at the Commission office on June 28, 2022 at 5:00 p.m.)

1. Call to Order

Vice-Chairman Fairbanks called the meeting to order at 5:00 p.m.

2. Roll Call <

Commissioners present were Commissioners Mastelotto and'Fairbanks from the Lake
Oroville Area Public Utility District, Reynolds from the City of Oroville, Wristen from the
Thermalito Water and Sewer District, Staff present was Manager Glen Sturdevant, Plant
Supervisor Mikah Salsi, and Attorney Scott Huber. Commissioner Thomson attended via
Zoom, and Commissioner Hatley was absent.

3. Salute to the Flag
Commissioner Reynolds led the Commissioners and staff in the salute to the flag.
4, Acknowledgment of Visitors <

None

5. Board Meeting Minutes of the Regular Meeting held on May 24, 2022 %

Upon motion by Commissioner Reynolds to approve the minutes of the meeting, and
seconded by.Commissioner Wristen, the minutes of the May 24, 2022 regular meeting
were unanimously approved.

6. Employee Safety Meeting Minutes of June 13, 2022 <

Upon motion.by Commissioner Reynolds to approve the minutes of the meeting, and
seconded by Commissioner Mastelotto, the minutes of the June 13, 2022 employee
safety meeting were unanimously approved.

7. Authorization of Warrants <

Commissioner Fairbanks met with Manager Sturdevant and reviewed the warrants, and
having found everything to be in order made a motion for their approval. The motion was
seconded by Commissioner Reynolds. Warrants 27497-27562 in the total amount of
$1,234,092.03 from May 24 to June 28, 2022, including Commissioner fees and electronic
fund transfers, were unanimously approved and ordered paid.
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8. Fiscal Reports %

Manager Sturdevant reported that fiscal reports for May 2022 were in the packets for
review. There were no questions and nothing further to report.

9, Election of Officers <

Clerk Sturdevant opened the nominations for Chairperson for fiscal year 2022/2023.
Commissioner Mastelotto was nominated by Commissioner Reynolds for the position of
Chairperson, which was seconded by Commissioner Wristen;.the nominations were
closed by Commissioner Reynolds. There being no other nominations, Commissioner
Mastelotto was elected Chairperson in fiscal year 2022/2023 by acclamation.

Vice-Chairman Fairbanks cpened the nominations for Vice-Chair. Commissioner Wristen
nominated himself for the position of Vice-Chair for fiscal year 2022/2023, which was
seconded by Commissioner Mastelotto, and nominations were closed by Commissioner
Wristen. Commissioner Wristen, was elected Vice-Chair in fiscal year 2022/2023 by
acclamation.

10. CalPERS contribution <

Fiscal Officer Sturdevant stated that each year we must pay our CalPERS annual
unfunded accrued liability. If we pay'itiin a'lump.sum now for the fiscal year it will cost
$185,409.00, which will save SC-OR $6,380.00, rather than'as a monthly payment.

A motion was made by'Chairman Reynolds to authorize the manager to pay the CalPERS
annual unfunded accrued liability in the sum of $185,409.00. The motion was seconded
by Commissioner Wristen, and passed by the following vote: Fairbanks — Yes, Reynolds
- Yes, Wristen — Yes.

11. Board Approval to Recognize Environmental Documents

Manager Sturdevant reported that Provost & Pritchard has finally completed the
application for the State Revolving Funds Loan. The publication of the Draft Notice of
Intent of the Initial Mitigated Negative Declaration Study for the Plant Upgrade Project
must be atthorized by the Commission to publicly post it to allow for a 30-day public
comment period:Once the public comment period is over, then we will bring it back to the
Commission, along.with any comments received from the public, for adoption. We can
then post it to the State Clearing House and actually apply for the funding. After the
document is adopted, there is then a 45-day period for protests.

Commissioner Reynolds made a motion to authorize the publication of the Draft Notice
of Intent to adopt the Initial Mitigated Negative Declaration Study for the Plant Upgrade
Project, and post the document at the State Clearing House for public comment. The
motion was seconded by Commissioner Wristen, and passed by the following vote:
Fairbanks — Yes, Reynolds — Yes, Wristen — Yes.
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Closed Session

Adjourned to closed session at 5:13 pm and reconvened to open session at 5:20. Vice-
Chairman Fairbanks reported that there was no reportable action taken.

13.

Attorney’s Report ¢

Reported under closed session.

14.

Manager’s Report ¢

Manager Sturdevant reported there were no problems in operations and maintenance.

He reported on the following items:

The engineers are working on costs and’a plan for a change order if we cannot get
the electric building for the influent pump station. They are fairly sure thatthey can get
a building constructed within the budget. We are waiting on their determined costs.

The East Interceptor Repair Project that serves LOAPUD is moving along nicely. He
wanted to inform and thank the LOAPUD board members, as the LOAPUD crew came
and video surveyed the line for us'and did‘a great job. ‘It was a huge help for SC-OR
and very much appreciated.

The Ruddy Creek’'Pump Station: Staff is working with Commissioner Mastelotto to get
all of the documents needed to move forward with an appraisal on the purchase of the
property. Commissioner Mastelotto used'her expertise in getting us the documents
that we were unable to find.

We held another JPA Managers meeting at SC-OR, and discussed a potential district-
wide F.O.G. program. We are laying the groundwork to bring the proposal to the
Commission for consideration in the future. We also reviewed the introduction of SC-
OR's ADU policy for input with'the other entities. We will send it to Attorney Huber
once itis'finalized so he can make it legal. These JPA mestings seem to be viewed
as very beneficial by all of the member entities.

Manager Sturdevant.and Plant Supervisor Salsi met with Rath Moseley, the manager
of South FeatherWater & Power (SFWP), about potentially partnering with them on a
recycle water project. Since SC-OR is not a water purveyor, we must partner with a
water purveyor to consider selling our water. Rath was very open to the idea of
keeping our water in the North State. It was a very good meeting. Manager Sturdevant
and Plant Supervisor Salsi are just doing homewaork before presenting these concepts
to the Commission for consideration and/or direction in the near future. We have other
option to consider on water sales, but will have to meet with Attorney Huber regarding
these options. Commissioner Mastelotto asked if California Water Services sells the
water, do they have anything to do with the recycle water, and can they file a suit if we
recycle our own water? Manager Sturdevant said no. Our water is ours until it goes
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into the Feather River, and then the State owns it and they sell it. This doesn't seem
fair to our community. The people of Oroville pay to pump the water out of the ground,
drink it, pay to pump it to SC-OR, pay to clean it, and pay to pump it to the river; then
the State sells it and makes money from it. We need a middleman, someone who
when we are done treating the water it becomes their water before it is pumped to the
Feather River. They then can sell it, but SC-OR cannot. He believes that since the
State is trying to buy water rights from farmers, there is an opportunity for SC-OR to
sell our water through a middleman. We should be able to keep the water in the North
State while recouping some money for the rate payers. Commissioner Wristen asked
if the middleman would pay us for the water. Manager Sturdevant replied yes. Water
is like gold in California. Commissioner Wristen asked if the rate payers would get any
benefit from this, to which Manager Sturdevant said it would keep the sewer service
charges stable or even lower them. Attorney Huber stated once a user puts their waste
water in the sewer line it is SC-OR's, just like once SC-OR puts the cleaned water into
the river it is the States. We can use the income to stabilize rates.or lower them, but
not to refund monies to the rate payers.

Manager Sturdevant presented Vice-Chairman.Fairbanks with a plaque of appreciation
in recognition of his service to the SC-OR Board of Commissioners, and thanked him for
all of his time and effort put into serving on the Commission.

15.

/7

Visitor Comments <

None

16.

Commissioner and Staff Comments <

None

15.

Adjournment %

There'being no further business; the meeting was adjourned at 5:33 p.m. to the regular
meeting.scheduled for July 26, 2022 at 5:00 p.m.

Respectfully submitted,

_I&5C,

GLEN E. STURDEVANT, CLERK
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MINUTES OF THE EMPLOYEE SAFETY MEETINGS FOR THE SEWERAGE
COMMISSION ~ OROVILLE REGION

(Held at the Plant on July 22, 2022)

On Friday, July 22, 2022, safety training was held. In attendance were: Manager
Glen Sturdevant, Plant Supervisor Mikah Salsi, Lead Operator Mitch Maxwell,
Plant Operators Josh Sorenson, Chris Wright, Joe Battaglia, OIT's Mike Klemm,
Environmental Compliance Supervisor Kendra Morgan, and Administrative
Assistant Lauri Pittman.

Manager Sturdevant called the meeting to order at 10:37 a.m. He started by
showing a video eniitled, “Service Training Heat Stress”. He also handed out a
pamphlet entitled, “What is Heat Stress”, which was reviewed by all present. He
then gave an oral quiz to each employee, asking pertinent questions regarding
the information in the pamphlet.

Manager Sturdevant asked if there were any safety concerns or safety
equipment needs. Mike Klemmm said that there is a broken rail by the filter pumps
that needs to be repaired. No other concerns or needs were expressed.

The meeting was adjourned at 11:06 a.m.

July2022S afetyMeetingMinutes Page 1



Adopted Expended Expended Balance Time
Budget This Through of Funds Left
DESCRIPTION 2021/22 Month  06.30.2022  Remaining 0%
SALARIES & WAGES 770,800 91,199.00 767,609.74 3,190.26 0%
EMPLOYEE BENEFITS 639,473 54450.73 619,597.33  19,875.67 3%
COMMISSIONERS' FEES 43,200 3,600.00 42,600.00 600.00 1%
CMSNRS FICA & MEDICARE 3,305 275.40 3,304.80 0.20 0%
GAS, OIL & FUEL 30,000 1,186.30  29,990.68 9.32 0%
INSURANCE 81,000 000 77,616.82 338318 4%
MEMBERSHIPS 8,850 0.00 8,340.00 510.00 6%
OFFICE EXPENSES 8,500 36400 11,031.79  (2,531.79) -30%
OPERATING SUPPLIES 164,250 3347681 125579.99 38,670.01 24%
PROFESSIONAL SERVICES 134,200 585.93 85476.04 4872396 36%
PRINTING & PUBLICATIONS 3,000 0.00 0.00 3,000.00 100%
REPAIRS & MAINTENANCE 115,000 32,151.87 12587315 (10,873.15) -9%
BIOSOLIDS DISPOSAL 35,000 0.00 6,087.50 28,91250 83%
MONITORING & COMPLIANCE 70,000 2,98599  61,748.65 8256135 12%
TRAINING & MEETINGS 16,000 208.95 8,216.13 7,783.87 4%
UTILITIES 404,650 3,276.77 42856537 (23,915.37) -6%
TOTAL OPERATING 2,527,228 223,761.75 2,401,637.99 125,590.01 5%
Engineering Fees 585.93
Legal Fees 0.00
Accounting Fees 0.00
Permits 0.00
Miscellaneous 0.00

585.93

11:47 AM

Updated 7/20/2022 by Lauri Pittman
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Sewerage Commission - Oroville Region

Bank Reconciliation - Bank of America

Fiscal Year Ended 30 June 2022

BALANCE PER BANK

Ending Balance on Bank Statement 30-Jun-22 315,218.94
Less Outstanding Warrants (237,727.04)
Equals Adjusted Bank Balance at 30-Jun-22 77,491.90
BALANCE PER BOOKS

Beginning Prior Checkbook Balance ~ 31-May-22  986,195.01

Deposits 342,443.24
Less Warrants Written (1,188,865.34)
Less Net Payroll Warrants (62,281.01)
Equals Adjusted Checkbook Balance  30-Jun-22 77,491.90

Y:\WMy Documents\Excel\Fiscal\2021-22\04BankRec. xls Updated 7/20/2022 by Lauri Pittman



7115122, 322 PM Untitled Page

BETTY T. YEE

California State Controller

LOCAL AGENCY INVESTMENT FUND
REMITTANCE ADVICE

SEWERAGE COMM OROVILLE REGION
Agency Name

Account Number 70-04-001

As of 07/15/2022, your Local Agency Investment Fund account has been directly credited
with the interest earned on your deposits for the quarter ending 06/30/2022.

Earnings Ratio ‘ .00002057622201151
Interest Rate 0.75%
Dollar Day Total 1y 1,353,471,490.90
Quarter End Principal Balance S 15,444,196.58
Quarterly Interest Eamed 8 27,849.33

https:I!Ialf.sco.ca.gbleesult aspx
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P.O. Box 942715, Sacramento, CA 94229-2715

&’p@ CalPERS 888 CalPERS (or B88-225-7377) | Fax: (B00) 959-6545

TTY: (877) 249-7442

July 01, 2022

www.calpers.ca.gov

California Public Employees’ Retirement System

Lauri J Pittman Business Unit: 1900

Sewerage Commission-Oroville Region CalPERS ID: 5964218828

P.0. BOX 1350 Invoice Number: 100000016852227
OROVILLE, CA 95865 Invoice Date: July 01, 2022

Payment Due Date:  July 31, 2022

Description

Amount

Annual Unfunded Accrued Liability as of the June 30, 2020 Actuarial Valuation for Rate
Plan Identifier 1121.

The total minimum required employer contribution is the sum of the Plan's Employer
Normal Cost Rate (expressed as a percentage of payroll) plus the Employer Unfunded
Accrued Liability Contribution Amount.

Your agency's monthly amount due toward the Unfunded Accrued Liability is:

Amount Due Date
$17,591.75 July 31, 2022

If you would like to prepay the entire Annual Payment toward your Plan's Unfunded
Accrued Liability, you can submit the Annual Lump Sum Prepayment amount of
$204,079.00 to the invoice number above by July 31, 2022 instead of the monthly amount
listed.

Please refer to the June 30, 2020 Actuarial Valuation report for the details of this
calculation. Reports are available at CalPERS On-Line or by visiting
www.mycalpers.ca.gov

Unfunded Accrued Liability contributions are to be paid in full by the payment due date
each month. Payments that are not received in full on or before this date will be assessed
interest on the total outstanding balance due {Public Employees' Retirement Law § 20572
{b)). Please note that this monthly statement is a demand for payment in accordance with
Public Employees' Retirement Law § 20572 (a).

For questions concerning your invoice, please call our CalPERS Customer Contact
Center at 888 CalPERS (or 888-225-7377) and ask to be referred to the Financial

Office.
Total Due

$17,591.75

Page 10of 3 00000001

3956790
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P.0O. Box 942715, Sacramento, CA 94229-2715

M. CalPERS 888 CalPERS (or 888-225-7377) | Fax: (B00) 959-6545

TTY: (877) 249-7442

— www.calpers.ca.gov
GgE: ETY EE California Public Employees’ Retirement System
July 01,2022 JUL 11 2022
=}B cononamosoannooooooa
Lauri J Pittman Business Unit; 1900
Sewerage Commission-Oroville Region CalPERS ID: 5964218828
P.O. BOX 1350 Invoice Number: 100000016852237
OROVILLE, CA 95965 Invoice Date: July 01, 2022
Payment Due Date:  July 31, 2022
Description Amount

Annual Unfunded Accrued Liability as of the June 30, 2020 Actuarial Valuation for Rate
Plan identifier 26718.

The total minimum required employer contribution is the sum of the Plan's Employer
Normal Cost Rate (expressed as a percentage of payroll) plus the Employer Unfunded
Accrued Liability Contribution Amount.

Your agency's monthly amount due toward the Unfunded Accrued Liability is:

Amount Due Date
$42.58 Jduly 31, 2022

if you would like to prepay the entire Annual Payment toward your Plan's Unfunded
Accrued Liability, you can submit the Annual Lump Sum Prepayment amount of $494.00 to
the invoice number above by July 31, 2022 instead of the monthly amount listed.

Please refer to the June 30, 2020 Actuarial Valuation report for the details of this
calculation. Reports are available at CalPERS On-Line or by visiting
www.mycalpers.ca.gov

Unfunded Accrued Liability contributions are to be paid in full by the payment due date
each month. Payments that are not received in full on or before this date will be assessed
interest on the total outstanding balance due (Public Employees' Retirement Law § 20572
(b)). Please note that this monthly statement is a demand for payment in accordance with
Public Employees' Retirement Law § 20572 (a).

For questions concerning your invoice, please call our CalPERS Customer Contact
Center at 888 CalPERS (or 888-225-7377) and ask to be referred to the Financial
Office.

Total Due $42.58

Page 1 of 2 00000001 39568006



Primary Influent Pump Station No. 2
Monthly Progress Report —June 2022

COLEMAN

NGINEERING

To: | Glen Sturdevant —SC-OR
Cc: | Mikah Salsi — SC-OR

From: | Simon Gray — Coleman Engineering

Cody Tom - Coleman Engineering

Jess Bonham — Coleman Engineering
Alexander Yalong — Coleman Engineering

Date: | July 20, 2022

Project: | Sewerage Commission of Oroville Region — Primary Influent Pump Station #2

Subject: | Construction Phase Monthly Progress Report - June 2022

This monthly progress report summarizes construction activity and progress for the Primary
influent Pump Station No. 2 Contract during the month.

1.

2.

Construction Contract Details

Contract Title: Sewerage Commission — Oroville Region: Primary Influent Pump Station
No.2

Contractor: Gateway Pacific Contractors, Inc.

Qriginal Contract Price: $7,171,451.00

Executed Change Orders to Date: $0.00

Current Contract Price: $7,171,451.00

Notice-to Proceed: Monday August 23, 2021

Original Substantial Completion and Ready For Final Payment: Thursday August 18, 2022.
Contractor Proposed Substantial Completion and Ready For Final Payment: Friday
November 25, 2022.

Construction Activity and Progress Against Schedule During the Month

The table below shows tasks from the Contractor’s Construction Schedule during May and June
2022. Milestones shown below are now based on a construction schedule prepared on April 18,

’@l
; )
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2022 by Gateway Pacific. The updated construction schedule was received by the Engineer on
April 14, 2022 and remains unapproved. The updated schedule shows that the civil and
electrical work are projected to finish by November 25, 2022, approximately three months after
the contractual date for Substantial Completion.

The previous schedule showed the completion of non-electrical elements (civil, structural,
mechanical) by the contractual Substantial Completion date of August 18, 2022. However, the
updated schedule no longer shows this: it extends the civil and mechanical tasks to suit the
electrical delivery dates. Schedule delays are detailed as follows.

e Multiple leak tests were performed on the two diversion boxes and bar screen structure
during the month. The leak tests have all resulted in non-compliance and this issue has
affected the schedule as many items are red in the chart below. However, after the
many efforts made by Gateway Pacific, the leaks have now been resolved.

The updated schedule has not been approved and, subject to Gateway’s response, no extension
of time is warranted at this time.

Following a meeting in May that addressed replacing the prefabricated electrical building with a
traditional CMU building {given potentially significant savings in both schedule and cost), we
prepared an electrical CMU building layout based on the site and electrical plans included in the
Contract Plans. We modified the main access door to be 6 feet wide and 8 feet tall to allow for
equipment entry and exit. Gateway, Central Sierra Electric and Tesco worked on costing and
schedule justifications during the month.

Task Scheduled | Completed Notes
Install Piping between Pump Mar-14
Station and Screening through June-23
Structure May-06
Install 6” Drain Piping @ Apr-18 Not completed.
Primary Clarifier #2 through
Apr-29
Backfill in the Shoring Apr-18 Partially complete. On June-27,
through siurry was poured to cover all
Jun-08 piping and penetrations. June-
28, dirt backfilling process
began.
Woater Test Diversion Box May-02 : Partially complete. Multipie
through leaks still visible at concrete
May-06 joints between precast
concrete structures.
Set-Up/Run Bypass May-02 Not completed.
through

Paga20f10 @
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May-04
Water Test Meter Vault May-02 Not completed.
through
May-06
F/R/P Pump Station Top May-02 Partially complete. On June-27,
Deck through the Contractor installed the
May-13 forms over the pump station
top and sidewalls.
Cut 42" DIP May-05 Not completed.
through
May-06
Install Meter Vault Sump May-09 Not completed.
Pump through
May-11
Backfill @ Pump Station May-16 Partially complete. On June-27,
through slurry was poured to cover all
May-27 piping and penetrations. June-
28, dirt backfilling process
began.
Remove Shoring May-30 Not completed.
through
June-14
Install Slide Gates June-13 Not completed.
through
June-15
Excavate Pond Meter Flow June-15 Completed.
Vault through June-9
June-17
Water Test Screening Vault June-16 Completed.
through June-10
June-22
F/R/P Pond Vault SOG June-20 Not completed.
through
June-24
Install Screening Metals June-23 Not completed.
through
June-29

Green = Completed on time
Red = Completed behind schedule

According to the unapproved updated construction schedule, the Contractor has failed to
complete many of the task items that were projected to be finished this month. It is difficult
to say whether the Contractor is still on schedule for a November 25 project completion,

P
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though this is subject to potential schedule savings through use of a CMU Building to house
the electrical equipment.

. Construction Issues Resolved During the Month

The Contractor discovered during watertightness testing that diversion box #2 leaked
significantly between the precast concrete sections. We believe this was caused by
inadequate or inefficient sealant or Ram-Nek being placed between precast concrete
sections. To mitigate this issue, the Contractor first decided to inject water activated epoxy.
When this was unsuccessfui, the Contractor tried drilling into the upper precast structure to
inject epoxy into possible cracks in the structure. This proved to be unsuccessful as well, so
the Contractor decided to lift the upper precast concrete section to investigate the area of
concern more closely. After using the crane to lift the precast, it was found that there was
no Ram-Nek present where the leaking was occurring. To resclve this issue, two lines of
Ram-Nek were laid, and the precast section was lowered back into place. The Diversion
Boxes were both refilled with water and the area of leaking was sealed between the precast
sections.

. Construction Expenditures vs. Current Contract Price

The Contractor submitted its Application and Certificate for Payment No. 5 on May 31, 2022
in the sum of $123,500.00. Payment was claimed for form/reinforce/pour pump station
vault, excavate/subgrade pond vault, HRS metering vault piping, and flow control vault
piping. The Application was sent to SC-OR on June 20, 2022 for approval. All applications for
payment represent payment of 39% of the current contract price.

. Contractor’s Lookahead Schedule

Per the construction schedule prepared on April 18, 2022 by Gateway Pacific, the
Contractor plans to complete the following construction activities over the next two
months:

Task Scheduled Notes
Completion
Install Pond Flow Meter July-01 June-16, Pond Flow Meter Piping
Piping installed, except for meter. Spool is
installed temporarily,
Set Pond Vault Precast Walls July-06 June-24, Precast Walls were set
F/R/P Pump Station Top SOG July-11 To be updated
F/R/P Pond Vault Top Deck July-13 To be updated
Water Test Pond Vault July-18 To be updated
Backfill Pond Vault July-21 To be updated
Excavate Flow Control Vault July-26 To be updated
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install Pump Station Piping August-01 | To be updated
F/R/P Flow Control SOG August-02 | To be updated
Install Flow Control Piping August-09 | To be updated
Set Flow Control Precast August-11 | To be updated
Walls

F/R/P Flow Control Vault Top August-18 | To be updated
Deck

install Monorail System August-22 | To be updated
Water Test Flow Control August-23 | To be updated
Vault

Install Monorail Crane August-25 | To be updated
Backfill Flow Control Vault August-26 | To be updated
Install Yard Piping August-29 | To be updated
Excavate HRS Vault August-31 | To be updated

6. Engineering Expenditure vs. Budget

Coleman Engineering has expended $334,078 to date for construction contract
administration, construction management, project management and construction
observation and resident engineer inspection, including subconsultant expenses. This

represents 45.7% of the Engineering Services During Construction budget of $731,051.
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7. Construction Photos

The Contractor finishes installment of rebar  The Contractor smoothes out concrete ;_)ad
for concrete pad in Flowmeter Vault. after concrete pour is performed.

Rl Te sy ,- i = W :
The Contractor assembles formwork for Wet  The Contractor injects epoxy at all pipe
Well SOG. penetrations going into Diversion Boxes and
Bar Screen Structures.
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Large leak coming from Northeast corner of The Cntractor expands Pond Meter Vault
Diversion Box #2, Excavation.

’ e ,\,. - _— = ‘I-}I ™ ey
The Contractor Ilfts upper precast concrete Two lines of Ram-Nek laid out to seal
section of Diversion Box #2 to investigate Diversion Box #2 between the two precast
large leaking area. concrete sections.
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The ‘Contractor installs precast concrete Precast Concrete lids are temporarily placed
sections for the Pond Meter Vault over both Diversion Boxes.

T
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¢

The Contractor installed 20” DIP inside Pond
Meter Vault. Diversion Boxes are coated with elastomeric
waterproof membrane.
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Ext
coated with elastomeric waterproof
membrane.

Slurry is poured into the excavation

bottom of the pipe penetrations.

up to the
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Central Sierra works on
Auxiliary Purnp Stations.

interior walls of Bar Screen Structure are
coated with elastomeric waterproof
membrane below deck.
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L gii )
The Contractor constructs 8” DIP Sampling
Access Pipe west of Bar Screen Structure,

Slurry is oed in the excavation to cover all 1he Contractor begins the dirt backfilling and

piping. compaction process around the Wet Well
Structure.
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Environmental Compliance Report

To the SC-OR Commissioners and Staff from Kendra Morgan

July 21, 2022

INDUSTRIAL PRETREATMENT PROGRAM

INSPECTIONS

The dischargers submitted their monthly flow reports for June 2022, RCBS has continued
suspending discharge from their tumbling line until they can maintain the BOD under their
limit. All other dischargers and lines appear to be in compliance with their permits.

We also received the first 2022 semi-annual report from Chico Metals, and the second
quarter (Q2) report from GPI. Everything appears to be in order.

ENFORCEMENT

There are no enforcement items to report.

ACTIVITIES

A meeting was held with LOAPUD, State Parks and the Bidwell Marina on July 20, 2022
at SC-OR. They are both in the process of submitting applications for P2 permits. Jared
Rael, the General Manager of Bidwell Marina, is working on constructing a site map and
will submit this with his application permit. Chelsea is working on applications for State
Parks. In order to keep track of what is at each location, we've asked her to submit a
separate application for each site: Loafer Creek, North Forebay, and Bidwell Canyon.
Both entities are also going to submit a copy of the Best Management Practices that are
posted or advised to consumers when they use each facility/location.

All other operations continued as normal in the laboratory and environmental areas.



Sewerage Commission - Oroville Region
Monthly Flows Report - June 2022

| Name Total Average Total | Date of
of Monthly Daily Peak | Peak
Agency | Flow (MG) | Flow (MG) | Flow (MG) | Flow
SC-OR
Plant 70.728 2.358 6.60 6/5/2022
Total
Lake
Oroville 20.936 0.698 1.30 6/5/2022
Area P.U.D.
Thermalito
Water and 9.441 0.315 1.00 6/5/2022
Sewer
City
of 40.351 1.345 4.47 6/21/2022
Oroville
Septage Pumpers 0.1236 Million Gallons/Month
Monthly Rainfall .5 Total Inches/Month

Updated on 7/13/2022 By Mitch Maxwell



