Manager’s Report

To the SC-OR Commissioners by Glen Sturdevant
on December 10, 2021

Operations & Maintenance

There were no major operational or maintenance related issues this month.

Influent Pump Station Project

Ground water has been an issue; the project is still on schedule and budget, but the contractor
is having to deal with constant ground water in the deepest part of the excavation.

RCPS

We have been working in conjunction with TWSD and City of Oroville on the RCPS
replacement project. | want to thank the TWSD manager and Board for granting us a waiver of
fees to add water service to RCPS.

East Interceptor Repair

We have gathered proposals and fee scopes from three separate engineering firms, | will ask
how the board would like to evaluate the proposals. This will be the direction that | take for all
upcoming engineered projects, so | will ask the board to consider the options and give direction.




MINUTES OF THE REGULAR MEETING

OF THE SEWERAGE COMMISSION - OROVILLE REGION
(Held at the Commission office on November 17, 2021 at 5:00 p.m.)

1. Call to Order <

Chairman Pittman called the meeting to order at 5:00 p.m.

2, Roll Call «

Commissioners present were Commissioners Fairbanks and Mastelotto from the Lake
Oroville Area Public Utility District, Pittman and Reynolds from the City of Oroville,
Hatley and Wristen from the Thermalitc Water and Sewer District. Staff present was
Manager Glen Sturdevant, Plant Supervisor Mikah Salsi, and SC-OR Attorney Scott
Huber.

3. Salute to the Flag %

Commissioner Mastelotto led the Commissio taff in the salute to the flag.

4.  Acknowledgment of Visitors "g%
None K .
-@ he Regular Meeting held on October 27,

Upon motion by Commissioner Hatley to approve the minutes of the meetings, and
seconded by Commissioner Reynolds, the minutes of the October 27, 2021 regular
meeting were unanimously approved.

5. Board Meeting Min
2021

6. Authorization of Warrants <

Commissioner Hatley met with Manager Sturdevant and reviewed the warrants, and
having found everything to be in order made a motion for their approval. The motion
was seconded by Commissioner Reynolds. Warrants 27095-27135 in the total amount
of $178,137.37 from October 28 to November 17, 2021, including Commissioner fees
and electronic fund transfers, were unanimously approved and ordered paid.

7. Fiscal Reports %

Manager Sturdevant stated the fiscal reports for October 2021 were in the packets for
review. There were no questions and nothing further to report.
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8. Adoption of Proposed COVID-19 Prevention Program (CPP) <

Manager Sturdevant said we received a copy of the COVID-19 Prevention Program
from Attorney Huber. We are asking for approval of the program so that we can be in
compliance with the State of California AB685. Commissioner Mastelotto asked if the
employees had sick leave to take if they get Covid. Manager Sturdevant said there was
sick leave mandated by the State which was not deducted from their accrued sick leave,
but that ended September 30%, They still have sick leave, but any time off for Covid is
now used against their accrued sick leave. Commissioner Reynolds asked if there was
a sunset date on this program. Attomey Huber said to his knowledge there is no sunset
date.

A motion was made by Commissioner Reynolds to adopt the COVID-19 Prevention
Program, which was seconded by Commissioner Wristen. The motion was
unanimously approved.

9. Fiscal Year 2020/2021 Audit <

Manager Sturdevant said the audit was complete and everything looked fine to the
auditor. We must now adopt the audit as preg@nEgl.

Audit as presented. The motion was y Commissioner Hatley, and was
unanimously approved by consensus

A motion was made by Commissioner % to adopt the 2020/2021 Fiscal Year
C

10. Resolution 09-21 {
Determining Infiltratit
7305 %

pltion Establishing the Formulas for
low Surcharges) and Corresponding Policy

Manager Sturdevant reported that this resolution and policy has had the language
changed on ltem #5 to include the spirit of the intent of the resolution as directed by the
Commission at the October meeting. Attorney Huber changed item #5, and it is
agendized again for consideration and adoption.

A motion was made by Commissioner Reynolds to adopt Resolution 09-21 (A
Resolution Establishing the Formulas for Determining Infiltration/Inflow Surcharges) and
Policy 7305, with a correction on Exhibit A of the policy. The motion was seconded by
Commissioner Hatley. The motion was unanimously approved by consensus.

11. Attorney's Report <
Attorney Huber had nothing more to report other than he had worked with staff on

employment issues and on changing the resolution language. He has been checking on
the construction project, and it seems to be going well and under budget at this point.
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12. Manager’s Report %

Manager Sturdevant reported that there were no operational issues this month. The
influent pump station project is moving along well.

He reported that he had to let an operations employee go, as he wasn't performing as
expected and didn’t pass probation. After consulting with Attorney Huber, we offered the
position to someone that came in second in the interviews in July. That person accepted
the position and will begin work on December 15!, He has already passed his Grade |l
Certification test, and had taken a position with the City of Dunsmuir, so he has got
some time in towards his Grade |l Certification, and will need another eight to nine
months before he qualifies for that Certification.

Chairman Pittman asked about SC-OR’s infrastructure in the influent pump station, and
if it has degraded during construction. Manager Sturdevant said there could have been
issues if there was too much ground water and settling, but the construction company
has shored everything up to prevent any issues. Commissioner Hatley asked if there
have been any change orders on this project. Manager Sturdevant replied that there
have not been any at this point.

13. Visitor Comments % \

None

14. Commissioner and St

Chairman Pittman asked AttorRg Per if an outside public person or Commissioner
could not attend a meeting andWgfjuests to attend by Zoom, is that still allowable.
Attorney Huber said the Brown Act does allow for remote attendance. There are some
posting requirements that must be met. SC-OR must also have a quorum of members
within the jurisdictional boundaries. The Governor's executive order allowing for a
waiver of the Brown Act has expired, but the legislature passed a law that if every 30-
days an agency passes a resolution stating that based upon a local emergency it is
unsafe to meet and we want Zoom meetings to continue, then we don’t have to meet at
the plant, we do not need a quorum in jurisdictional boundaries, and we must allow the
public to comment from anywhere. It is not uncommon for public agencies to say they
will not hold closed sessions remotely to avoid the public from listening in.

Manager Sturdevant asked for clarification: If a commissioner requests to Zoom into a
meeting, would we need provide a Zoom feed for them and the public? Attorney Huber
said only if the Commission passes an emergency resclution every 30-days, otherwise
we cannot open the meeting to Zoom from anywhere outside of the jurisdictional
boundaries. if not under emergency resolution, and Zoom attendance is requested by a
commissioner, the location address of where the Commissicner is attending from must
be on the agenda along with SC-OR's address where the meeting is being held, and
they must post an agenda on the door of where ever they are attending from. We would
only need to arrange for the Zoom feed for that board member, not the public.
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Commissioner Hatley reminded the commissioners that our next regular meeting is
scheduled for December 15 at 11:00 a.m.

Commissioner Mastelotto asked if all of the employees have received the Covid-19
vaccination. Manager Sturdevant reported that all but two have been vaccinated.

Chairman Pittman asked about testing for pharmaceuticals coming into our plant.
Manager Sturdevant stated that we do not test for them, but if we did test for them we
would test positive. The river is full of pharmaceuticals. Eventually, the State will
probably require us to remove them from the water, which will be very costly.

15. Adjournment <

There being no further business, the meeting was adjourned at 5:29 p.m. to the reguiar
meeting scheduled for December 15, 2021 at 11:00 a.m.

Respectfully submitted,

Gx%

RDEVANT, CLERK
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MINUTES OF THE EMPLOYEE SAFETY MEETINGS FOR THE SEWERAGE
COMMISSION — OROVILLE REGION

(Held at the Plant on December 6, 2021}

On Monday, December 6, 2021, a safety meeting was called to order at
2:24 p.m. In attendance were: Manager Glen Sturdevant, Plant Supervisor
Mikah Salsi, Lead Operator Mitch Maxwell, Plant Operators Chris Wright
Josh Sorenson and Joe Battaglia, OIT's Micheal Klemm and Mark Roach,
Environmental Compliance Supervisor Kendra Morgan, and Administrative
Assistant Lauri Pittman.

Plant Supervisor Salsi led the meeting to review the newly adopted Covid-
19 Program {Program) with all employees. He stressed that if an employee
feels sick and has any symptoms of igl they need to call and inform
their supervisor and get tested before back to the workplace. He
said that Manager Sturdevant swthe” ultimate responsibility of
implementing the Program, and Tr‘%rvisors must enforce it. He asked

if there were any questions; a few sked and answered.

i tHere were any safety needs. Operator
Sorenson asked for some gific cleaning supplies (Window cleaner,
Pinesol, microfiber towels an®Spray bottles). He was told to pick some up
and Administrative Assistant Pittman will pick up the others.

Lead Operator Maxwell4g

The meeting was adjourned at 3:05 p.m.

Dec2021SafetyMeelingMinutes.doc Page 1



Adopted Expended Expended Balance Time

Budget This Through of Funds Left

DESCRIPTION 2021/22 Month  11.30.2021  Remaining 58%
SALARIES & WAGES 770,800 54,979.79 287,190.25 483,609.75 63%
EMPLOYEE BENEFITS 639,473 30,934.13 397,228.18  242,24482 38%
COMMISSIONERS' FEES 43,200 3,600.00  18,000.00 25,200.00 58%
CMSNRS FICA & MEDICARE 3,305 275.40 1,377.00 1,928.00 58%
GAS, OIL & FUEL 30,000 1,078.30  11,188.02 18,811.98 63%
INSURANCE 81,000 000 77,616.82 3,383.18 4%
MEMBERSHIPS 8,850 7,615.00 8,057.00 793.00 9%
OFFICE EXPENSES 8,500 55.05 4,126.73 4,373.27 51%
OPERATING SUPPLIES 164,250 4,606.26  45,890.08  118,359.92 72%
PROFESSIONAL SERVICES 134,200 2,024.19 21,3485 113,065.15 84%
PRINTING & PUBLICATIONS 3,000 0.00 0.00 3,000.00 100%
REPAIRS & MAINTENANCE 115,000 12,717.72  56,202.08 58,797.92 51%
BIOSOLIDS DISPOSAL 35,000 0.00 0.00 35,000.00 100%
MONITORING & COMPLIANCE 70,000 953496  35,149.88 34,850.12 50%
TRAINING & MEETINGS 16,000 312.34 5,346.74 10,663.26 67%
UTILITIES 404,650 3684794 182513.05 222136.95 55%
TOTAL OPERATING 2,527,228 164,581.08 1,151,020.68 1,376,207.32 54%

Engineering Fees
Legal Fees
Auditing Fees
Permits
Miscellaneous

834.19
0.00
1,190.00
0.00
0.00

2,024.19

Y:\My Documents\ExcelFiscal2021-22\01Budgetary21-22.xls

Updated 12/3/2021 by Lauri Pittman
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Sewerage Commission - Oroville Region

Bank Reconciliation - Bank of America

Fiscal Year Ended 30 June 2022

BALANCE PER BANK

Ending Balance on Bank Statement  30-Nov-21 560,752.34
Less Outstanding Warrants (8,368.87)
Equals Adjusted Bank Balance at 30-Nov-21 552,383.47
BALANCE PER BOOKS

Beginning Prior Checkbook Balance 1-Nov-21  1,061,740.86

Deposits 702,232.26
Less Warrants Written (1,172,057.02)
Less Net Payroll Warrants (39,532.63)
Equals Adjusted Checkbook Balance  30-Nov-21 552,383.47

Y:\My Documents\Excel\Fiscal\2021-22\04BankRec.xls Updated 12/3/2021 by Lauri Pittman



JACOBS

Mr. Glen Sturdevant, Manager/Superintendent
Sewerage Commission — Oroville Region
P.O. Box 1350
Oroville, California 95965
November 29th, 2021
Subject: Progress Report — General Consulting, and Influent Pump Station Design
Dear Glen,
This progress report for engineering services related to General Consulting and Influent Pump Station Design covers work performed
from October 2™ through October 29th, 2021. Our invoices for services performed during this period are provided in the associated
email.
Work performed during this period includes the following:
®  TO 29 — Auxiliary Influent Pump Station
o Planning for integration
o Discussion on construction progress
e TO 20 - General Consulting
o Develaoped and submitted draft and final Riverbend Il Capacity Study

*  On-going project management and administrative tasks

If you have any questions regarding this progress report, please call me at 650-644-5948,

Regards,

Ted Couck

Ted Couch, P.E.
Project Manager

Jacobs Engineering Group Inc



@ www.jacobs.com

SM

Mr. Glen Sturdevant, Manager/Superintendent
Sewerage Commission — Oroville Region

P.O. Box 1350

Oroville, California 95965

December 9", 2021

Subject: Progress Report #4— Engineering Services for Task Order No. 36 - Ruddy Creek Lift Station
Design

Project No.: D3538600

Dear Glen,
This progress report for engineering services related to the Ruddy Creek Lift Station Design.

Design covers work performed from October 30, 2021 through November 26, 2021. Our invoices for
services performed during this period are provided in the associated email.

Work performed during this period includes the following:

Development of 60% design

Scheduled Submission of 60% design for 01/14/22.

Scheduled the 60% Design review meseting for 01/18/21.

Additional site survey to pick up potholing points scheduled for 12/07
On-going project management and administrative tasks.

Schedule Impacts
None at this time.
Cost Impacts
None at this time.
Scope Impacts
None at this time.

If you have any questions regarding this report, please feel free to contact us.
Sincerely,

Ve &@

Kasra Spanvi
Project Manager
Jacobs

Jacobs Engineering Group Inc
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Primary Influent Pump Station No. 2
Monthly Progress Report — November

2021

To: | Glen Sturdevant - SC-OR
Cc: | Mikah Salsi — SC-OR

From: | Simon Gray — Coleman Engineering

Cody Tom — Coleman Engineering
Jessica Bonham — Coleman Engineering

Date: | November 30, 2021

Project: | Sewerage Commission of Oroville Region — Primary Influent Pump Station #2

Subject: | Construction Phase Monthly Progress Report - November 2021

This monthly progress report summarizes construction activity and progress for the Primary
Influent Pump Station No. 2 Contract during the month.

1. Construction Contract Details

e Contract Title: Sewerage Commission — Oroville Region: Primary influent Pump Station No.2

* Contractor: Gateway Pacific Contractors, Inc.
Original Contract Price: $7,171,451.00

Executed Change Orders to Date: $0.00

Current Contract Price: $7,171,451.00
Notice-to Proceed: Monday August 23, 2021
Substantial Completion and Ready For Final Payment: Thursday August 18, 2022.

2. Construction Activity and Progress Against Schedule During the Month

The table below shows tasks from the Contractor’s Construction Schedule since the Notice
to Proceed was given.

Task Scheduled | Completed Notes
Clear and Grubb Aug-26 Aug-24 | All trees and bushes removed
at the request of SC-OR
Page 1of 5 @
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Excavate and off haul top S Sep-10 Sep-9
feet
Install 6” Drain Piping @ Nov-8 The Contractor decided to
Primary Clarifier #2 shore and excavate before
installing the 6” drain piping

Install Shoring Nov-23 Sep-30
Excavate in Shoring Dec-9 Oct-19
Fine Grade/Agg Base under Dec 10 Nov-12 | A rat slurry base was poured in
slab on grade lieu of an aggregate base
Form/Reinforce/Pour Dec-15 S0G was formed and rebar was
Diversion Box concrete slab through set up on Nov-17.

Dec-29
Form/Reinforce/Pour Dec-15 S0OG was formed and rebar was
Screening Structure concrete |  through set up on Nov-17.
slab Dec-29
Form/Reinforce/Pour Meter Dec-30 SOG was formed and rebar was
Vault concrete slab through set up on Nov-17.

Jan-13

Green = Completed on time
Red = Completed behind schedule

There were several days of delay in late October due to heavy rainfall and the Contractor
allowing the excavation to fill with stormwater run-off. Time was lost due to the subsequent
pumping out of the stormwater and drying of the excavation base. However, according to
the Contractor’'s Construction Schedule, the Contractor is ahead of Schedule by at least
three weeks.

. Construction Issued Resolved During the Month

Six RFIs have been issued thus far. The following are the RFIs and their resolutions:

e RFI 1: Due to lead times and constructability, the Contractor wanted to construct the
vault bases with cast-in-place concrete in lieu of precast concrete. It was decided
that this was an acceptable change.

e RFI 2: For the hoist to travel down the monorail unobstructed, the bracing at the
center of the monorail would have to be moved away from the center of the
structure. The structural engineering consultant reviewed this request and
determined it was structurally acceptable.

e RFI 3: The Contractor found that the 42" pipe connecting the influent MHs to the Bar
Screen Structure is RCP instead of DIP. This would require a more expensive
coupling, or the diversion box structures could be built around the 42”RCP. It was
decided to build the diversion box structures around the 42”RCP.
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e RFI 4: Diversion Box #2 does not lineup on the existing 42”"RCP in accordance with
the plan dimensions. This requires the diversion box to be moved closer to the
proposed screening structure. The piping connecting the proposed diversion boxes
with the proposed screening structure will not fit with the couplings required. It was
proposed that the one of the flex couplings be replaced by modular seals in the wall
penetrations.

e RFI 5: The Contractor requested more changes and clarification to the monorail
system, A festoon system is being considered along with hook elevations and lateral
movement dimensions are set.

¢ RFI 6: The Contractor explained that the Shoring Subcontractor would not set the
sheet piles any closer than 3 feet from the 42" pipe connecting the influent MH to
auxiliary pump station #2. The sheet piles are now too close to the proposed
metering vault and the Contractor proposed to move the metering vauilt closer to
the existing influent screen structure in order to be able to construct the metering
vault per the dimensions on the plans. it was accepted that the metering vault be
moved 2 feet closer to the existing influent screen structure.

4. Construction Expenditures vs. Current Contract Price

The Contractor submitted its Application and Certificate for Payment No. 1 on September 29,
2021 in the sum of $1,073,500.00. Payment was claimed for mobilization (including bonds,
insurances, establishment of site offices, preparation of laydown areas, and initial clearing and
grubbing); and sheeting, shoring and excavation. The Application was approved on October 5,
2021. It represents payment of 15% of the current contract price. A second Application for
Payment has not yet been received.

5. Contractor’s Lookahead Schedule

The Contracteor plans the following construction activities over the next two months:

Task Scheduled Notes
Excavate Pond Flow Meter Dec-9
Vault
Form/Reinforce/Pour Pond Dec-16 All concrete vault bases will be
Vault concrete slab cast-in-place per RFI 1
Pour Diversion Box Dec-29 All concrete vault bases will be
concrete slab cast-in-place per RFl 1
Pour Screening Structure Dec-29 All concrete vault bases will be
concrete slab cast-in-place per RFl 1
Form/Reinforce/Pour Jan-13
Pump Station concrete
slab

Page Jof 5 @
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Pour Meter Vault concrete
slab

Jan-13

All concrete vault bases will be
cast-in-place per RFl 1

6. Engineering Expenditure vs. Budpget

Coleman Engineering has expended $73,867 to date for construction contract administration,
construction management, project management and construction observation and resident
engineer inspection. This represents 13.9 % of the Engineering Services During Construction

budget of $731,051.

7. Construction Photos

Wet well area excavated, and dewatering
wells installed.

aiat
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Influent vault area le

was installed for rat slurry slab pour.

veled, and formwor
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Slurry was poured between existing manhole
structure and shoring plates to stabilize the
foundation of the manhole after undermined
soil was observed.
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Thermalito
Water and
Sewer
District

A Public Agency
410 Grand Avenue

Oroville, California 95965

{530) 533-0740
FAX (530) 533-9243

DIRECTORS
Brad Taggart
Bivision 1
Trevor Hatley
Division 2
Susan Latulippe
Division 3
Bruce Wristen
Division 4
Ernest L. Reynolds
Division 5

Jayme Boucher
Manager/Secretary

John Jeffrey Carter
Legal Counsel

Established 1922

November 17, 2021

SCOR

Attn: Glen Sturdevant, General Manager
P.O. Box 1350

Oroville, CA 935965

Re: TWSD Water Service and Fee Waiver Request

Dear Mr. Sturdevant,

At the November 16, 2021 Board Meeting, the Thermalito Water & Sewer
District Board of Directors approved your request for a waiver of the connection
tee for a 1” water connection at the Ruddy Creek Pump Station (RCPS).

As mentioned in your request and as discussed, the following requirements for the
water connection are as follows:

* SCOR will pay for the installation, using their own contractor, as well as
the meter, and piping/fittings for connection to water service,

* The 1" water connection will be installed and inspected according to
TWSD construction standards.

* SCOR will pay for the monthly service charges, per TWSD policy, for a
1”7 water connection.

If you have any questions or need additional information, please do not hesitate to

contact me.

Sincerely,

Jay oucher
General Manager



Environmental Compliance Report

To the SC-OR Commissioners and Staff from Kendra Morgan

December 15, 2021

INDUSTRIAL PRETREATMENT PROGRAM

INSPECTIONS

The dischargers submitted their monthly flow reports for November. All dischargers
appear to be in compliance with their permits.

ENFORCEMENT

There are no enforcement items to report.

ACTIVITIES

We have received the annual permit renewal fees from all three Industrial users; annuai
sampling was conducted this month. We will be conducting annual inspections in
December.

All other operations continued as normal for both the laboratory and environmental areas.



Sewerage Commission - Oroville Region
Monthly Flows Report - Nov 2021

Name  [Total Average |Total Date of
of Monthly Daily Peak Peak
Agency Flow (MG) (Flow (MG) Flow (MG) |Flow
SC-OR

Plant 84.872 2.829 4.09 Nov. 10
Total

Lake

Oroville 25.393 0.846 1.50 Nov. 25
Area P.U.D.

Thermalito

Water and 20.155 0.672 1.29 Nov. 9
Sewer

City ’
of 39.324 1.311 3.50 Nov. 10
Oroville

Septage Pumpers 0.0800 Million Gallons/Month
Monthly Rainfall 1.35 Total inches/Month

Updated on 12/9/2021

By Glen Sturdevant



